



Legislation Details (With Text)

| | | | | | |
|-----------------------|--|----------------------|--------------|--------------|--|
| File #: | HCC-60-FY21 | Version: | 1 | Name: | |
| Type: | Consent Item | Status: | Passed | | |
| File created: | 9/4/2020 | In control: | City Council | | |
| On agenda: | 9/21/2020 | Final action: | 9/21/2020 | | |
| Title: | DPW New Facility Construction Project - IT and Cabling Services Change Order | | | | |
| Sponsors: | Tracey Douglas | | | | |
| Indexes: | Purchase | | | | |
| Code sections: | | | | | |
| Attachments: | 1. 2020-CQK-P26 - Change Order for 2019-CQK-J05 - Network Project, 2. 2020-CQK-P27 - Change Order for 2019-CQK-J02 - Cabling Project | | | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|----------|--------|
| 9/21/2020 | 1 | City Council | Approved | Pass |

Submitted by: Hal Metzler

Submitting Department: Public Works

Agenda Section: Consent

Item Title:

DPW New Facility Construction Project - IT and Cabling Services Change Order

Suggested Action:

I move that the Mayor and Council authorize the City Administrator to execute change orders related to the construction of the new DPW building with Dataprise, LLC, and authorize expenditures not to exceed \$25,000 for the execution of the change orders.

Summary Background:

In the fall of 2018, the Council approved several service agreements with Dataprise, LLC to provide IT and cabling services for the construction of the new DPW facility. Due to increases in cost, the change in availability of proposed equipment and security changes made in the wake of the Virginia Beach Public Works shooting, several change orders are necessary to complete the project.

Next Steps:

Authorize the change order and proceed with the expenditures.

Fiscal Impact:

NTE \$25,000

City Administrator Comments:

Recommend Approval

Community Engagement:

N/A

Strategic Goals:

Goal 4 - Foster Excellence in all City Operations

Legal Review Required?

N/A