

THE WHITING-TURNER CONTRACTING COMPANY

ENGINEERS AND CONTRACTORS

CONSTRUCTION MANAGEMENT
GENERAL CONTRACTING
DESIGN-BUILD
SPECIALTY CONTRACTING
PRECONSTRUCTION
BUILDING INFORMATION MODELING
INTEGRATED PROJECT DELIVERY

300 EAST JOPPA ROAD
BALTIMORE, MARYLAND 21286
410-821-1100

INSTITUTIONAL
COMMERCIAL
CORPORATE
TECHNOLOGY
INDUSTRIAL/PROCESS
INFRASTRUCTURE
SUSTAINABILITY

July 8, 2024

Department of Public Works – City of Hyattsville
4633 Arundel Place
Hyattsville Maryland 20781
Attn: Hal Metzler, Updated Change Order Log

Dear Hal,

Attached is an updated change order log that defines added scope for unanticipated conditions over the course of the project. These changes have increased the contract amount and added time to the construction schedule.

Most of the project risks have been identified at this point, however, additional changes could occur over the next several months as we finish up construction. The following construction activities carry some risk and the City should have a contingency set aside for unknowns not included in the attached change order log. This is not an all-inclusive list, but an example of several activities that could add costs or added time to the project.

1. Mission Critical changes
2. Existing exterior building condition
3. Water leaks
4. General conditions due to security / IT changes and delays.

We are committed to work with the City of Hyattsville and JMT to find cost-effective ways to mitigate additional changes and schedule impacts. Please let us know when you are available if you would like to discuss these changes.

Sincerely,

The Whiting-Turner Contracting Company

Amal Najdawi
Project Manager