



City of Hyattsville

Hyattsville Municipal Bldg
4310 Gallatin Street, 3rd Flr
Hyattsville, MD 20781
(301) 985-5000
www.hyattsville.org

Legislation Text

File #: HCC-60-FY21, **Version:** 1

Submitted by: Hal Metzler
Submitting Department: Public Works
Agenda Section: Consent

Item Title:

DPW New Facility Construction Project - IT and Cabling Services Change Order

Suggested Action:

I move that the Mayor and Council authorize the City Administrator to execute change orders related to the construction of the new DPW building with Dataprise, LLC, and authorize expenditures not to exceed \$25,000 for the execution of the change orders.

Summary Background:

In the fall of 2018, the Council approved several service agreements with Dataprise, LLC to provide IT and cabling services for the construction of the new DPW facility. Due to increases in cost, the change in availability of proposed equipment and security changes made in the wake of the Virginia Beach Public Works shooting, several change orders are necessary to complete the project.

Next Steps:

Authorize the change order and proceed with the expenditures.

Fiscal Impact:

NTE \$25,000

City Administrator Comments:

Recommend Approval

Community Engagement:

N/A

Strategic Goals:

Goal 4 - Foster Excellence in all City Operations

Legal Review Required?

N/A